
From: Mariani, Tom (ENRD)
To: Garyg Miller/R6/USEPA/US@EPA; Barbara Nann/R6/USEPA/US@EPA; Barbara Aldridge/R6/USEPA/US@EPA;

Chris Villarreal/R6/USEPA/US@EPA
Subject: RE: Gulfco Timeline   (work product)
Date: 03/18/2009 02:41 PM

Gary: 
        Thanks for the chance to comment on these timelines and sorry
for this delay in my response.  Because many of the Tasks are really
only EPA's business, my comments don't start until Task 42: Proposed
Plan.  Tasks 42 through 65 have awfully short timelines, but if you
think you can make them that is your call.  I mention those only because
they relate to the activities that run up to special notice, where I
would guess you will be expecting comment or deliverables from DOJ.
        First, we certainly can try to go faster than usual on review of
Consent Decree and SOW, as suggested by your schedule.  The three things
we would need for sure to do that, however, would be:  
1) a Complete Draft ROD [your item ID 57]; 
2) the Pre-referral analysis and attachments that normally accompany and
RD/RA to DOJ [sometimes called the PRN, I believe]; & 
3) draft CD, draft SOW, and draft Special Notice Letter [your item ID
67, 68, 69];
So the best we can likely do is get DOJ's work done within 30 days after
we first have all those items in our hands.  (So the sooner we get those
items the sooner I'd be willing to let the 30-day clock start running.)
Then there is likely a little back and forth over whatever changes DOJ
proposes. That's close to the Time Line prepared for Items 67 to 72 but
I think a little longer than your schedule allows.  Also,  I don't see
the preparation and submission of Item No. 2 on this Timeline but maybe
I'm missing it or maybe it's called something else. That could be a big
job and would have to be fitted in on a schedule matching delivery of
CD, SOW, and SN letter to DOJ.  Similarly, if we know in advance when
these materials are arriving, then maybe we can shorten this time, but
I'm reluctant to go to a shorter time in advance. 
        Second, on Issuance of Special Notice (item ID 67),  I think
pushing for a faster schedule is good, but I think some of this schedule
is driven by the statutorily-imposed moratorium triggered by invoking
special notice. 
        Third, likely will take more than 30 days to negotiate to a
successful conclusion, so this part of the schedule may be just too
tight.  Also, I don't see time lines for approval and signature by EPA.

        Fourth, DOJ approval time is pretty tight but we could try to
keep on as tight a schedule as you try for. I would say three weeks from
a final signature-ready document is about the best I see for then
getting EPA and DOJ signature.
        Fifth, on public comment (item ID 76),  I think the period needs
to be longer even if we get no comments.  The notice takes a few days to
get into the Federal Register, then we need 30 days notice, and we
routinely wait an extra couple days for comments that got hung up in the
mail.  If there are comments, then more time will be needed.  If not, we
can move to enter fairly quickly.
        Sixth,  Entry by the Court:  we can estimate whatever we want,
and sometimes the court is pretty fast after motion to enter CD (which
will take a little time), but the Court's action is outside our control.
        Thanks for letting me see this timeline and for the chance to
comment.  I hope these comments were clear but let me know if I should
explain anything further of if there's anything else you sought from me.
Thanks. TM  cc: All people on Gary's cc list.

-----Original Message-----
From: Miller.Garyg@epamail.epa.gov [mailto:Miller.Garyg@epamail.epa.gov]

Sent: Tuesday, March 03, 2009 5:40 PM
To: Nann.Barbara@epamail.epa.gov; Aldridge.Barbara@epamail.epa.gov;
Mariani, Tom (ENRD); Villarreal.Chris@epamail.epa.gov
Subject: Gulfco Timeline

Folks,

The Gulfco timeline is attached (in Microsoft Project & pdf) - I would
appreciate your review & any comments you may have on this at your
earliest convenience. (meaning ASAP).

Thanks,

Gary Miller, P.E.
Remediation Project Manager
EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov

(See attached file: Gulfco Accel Sch RD-RA 2-26-09.mpp)(See attached
file: Gulfco Accel Sch RD-RA 2-26-09.pdf)
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